ROUTE 101 VENTURA AT CALIFORNIA S o

PPNo 2742
Ven-101-KP (29.894/30.007)

Fund Source Programmed Amount Additional Funding Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP
ITIP
Grandfathered STIP
SHOPP
Measure
RSTP
~) S
TCRP $15,000,000.00 Additional fund may be needed PA&ED, R/W Cert, RTL, Part CCA
Ventura

Private Funding **
Total

** Additional funding will be determined after the Project Report is complete. If additional funds are required, they are expected to come from the City of
San Buenaventura.

IV. Project Issues
I. Purpose & Need:
The right of way acquisition may involve three private properties adjacent to the project.
Improve safety and traffic flow at the North bound off ramp from Route 101 @ California Street.
Relocate the terminus from its present location to facilitate traffic flow and create more ramp storage.
Tunnel just north of California Street abutment to realign and extend the off ramp to Oak Street, or extend California Street Overcrossing
to realign and extend the off ramp to Oak Street.

PROJECT SCHEDULE

[l. Benefits Total Estimated Cost of Project: 15 Million
Improved safety and traffic handling at the ramp terminus VENTURA 101 at California
Reduce congestion on the freeway.
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”I COSt 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

The Total Project Cost will be decided at later stage. The funding is required for the Environmental and Project Report.
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